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Oﬁ’ice‘ Memorandum - vNiTED STATES GOVERNMENT

To . Chief, Industrial Division pate: 30 December 1958
FROM : Chief, Shipbuilding Branch
SUBJECT: T/SH Branch Report for December 1958

1. The Status of Branch Projects is as follows:

(2) Project 35.1559
USSR Shipbuilding Costs
Responsible Analyst : _ 25X1A%a
Due Date tc St/PR: 29 May 1958
The enalyst is now revising the draft of this report. It
is estimated that a new draft of this report will be submitted to D/I
during January. .
(b) Project 35.1933
USSR Shipbuilding Industry in Economic Region ITI25X1A9a
Responsible Analysts: || NG

Due Date to St/PR: 2 June 1959

No work has been done on this project in recent months.
Further work will follow completion of Project 35.2090.

(c) Project 35.2090
Methodology for Cepability Estimates 25X1A9a
Due Date to St/PR: 29 December 1958
Request for an extention of the due date to 1 May 1959 was

submitted on 28 November. Tt is planned to start work on this project in
Januery 1959.
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SUBJECT: I/SH Branch Report for December 1958

(d) Project 35.2394
Ruble Cost Estimate of USSR "W" Class Submarine
responsible Analyst: [ 25x1A9a
Work has not been started on this project.

2. The Status of Support Projects worked on during the month is
as follows:

(a) Project 00.2430

Resolution of Estimates of Dry Cargo Ships added to the

Responsivle Anatyste: [ (<)

Due Date to St/PR: 15 December 1958

Joint Memoc from the two analysts was submitted on 23
December explaining the reasons for the differences in estimetes and
suggesting & corrigendum to be issued to holders of both reports.

(b) Project 10.1803
Chicom N.I.E.
Responsible Analyst: _ 25X1A%9a

Due Dates: 23 January 1959 and € February 1959

i Work is continuing on this project and branch contribution
will be submitted prior to the new due dates.

(c) Project 30.1826
Section 6L4E NIS 26

Due Date: 28 November 1958

nreRET
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SUBJECT: I/SH Branch Report for December 1958.

Draft of this section has not been received as yet from
ONI. Branch analysts have held several meetings with the ONI analysts
working on the draft and have furnished information reguested by ONI.
(@) Project 30.1830
Section 6L4E of NIS 13A
Responsible Analyst: _ 25X1A9a

Due Date: 15 September 1958

ONTI draft was received on 21 November. I/SH review was
completed on 5 December 1958,

3. Chenges in Estimates.

Recent developments in intelligence on Bloc Shipbuilding have
not changed present estimates significantly.

4. Relationships with Other Components.

25X1A%a
ttended the Special Weepons Orientation
Course & -5 December 1958,

5. Future Plans.

Nothing to report.

6. Other Problems and Recommendations.

None 25X1A9%9a

EGRET.
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